REVISED REMEDIATION WORK PLAN FOR KUHLMAN ELECTRIC PLANT SITE

Kuhlman Electric Corporation Crystal Springs, Mississippi

Prepared for

BorgWarner Inc.

Revised November 2001

AUG | 2 2005

REVISED REMEDIATION WORK PLANFOR FOR KUHLMAN ELECTRIC PLANT SITE

Kuhlman Electric Corporation Crystal Springs, Mississippi



Prepared for

BorgWarner Inc.

Prepared by

Martin & Slagle GeoEnvironmental Associates, LLC PO Box 1023 Black Mountain, North Carolina

Revised November 2001

Robert L. Martin, L.G. Project Manager

Christine E. Slagle Senior Scientist

TABLE OF CONTENTS

REMEDIATION WORK PLAN FOR KUHLMAN ELECTRIC PLANT SITE

Kuhlman Electric Corporation Crystal Springs, Mississippi

1.0 INTRODUCTION		1-1
1.1	Site Description	1-2
1.2	Background	1-3
1.3	Company of the control of the contro	1-4
	1.3.1 Assessment Summary	
1.4	Remediation Objectives and Rationale	1-6
2.0 CO	NCEPTUAL PLAN	2-1
3.0 REN	MEDIATION PLAN	3-1
3.1	Remediation Activities Related to Construction	3-2
	3.1.1 Work Progression	
	3.1.2 Utility Trench	
	3.1.3 Building Expansion Site	
	3.1.4 Parking and Driveways	
	3.1.5 Grassed Areas	
3.2	Prevention of Off-Site Migration	3-7
	3.3.1 Migration Control During Remediation	
	3.3.2 Post-Remediation Migration Control	
3.3	Confirmation Sampling Plan	3-9
4.0 SCH	HEDULE	4.1
5.0 MAINTENANCE PLAN		5-1
5.1	Plant Buildings	5-1
5.2	Paved Areas	5-2
5.3	Grass Covered Areas	5-2
5.4	Training	5-3